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ESTIMATE RUN 03/19/2021

ESTIMATE SUMMARY 14:58:41

CONTID: C23015R        ESTIMATE NO: 0002 PROG 2005

PCN: 23015R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 SIGNAL HEAD BACKPLATE INSTALL PERCENT TIME:

PROJECT NO: SHER400-373                   

R4 SIGNAL HEAD BACKPLATE INSTALL

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,067,460.00 PARTICIPATING $ $ 224,525.00

AWARD PROJECT AMT: 995,960.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,486.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.78

WORK DAYS

WORK DAYS

40.89%

630,962.50

224,525.00

224,525.00

218,038.25

$

$

$

$

436,497.50

0.00

436,497.50

0.00

436,497.50

-11,600.93

0.00

424,896.57

0.00

AMOUNT DUE 424,896.57 218,038.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,038.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

LARIMER OTHERS

29.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/06/2021

01/06/2021

02/25/2021

05/28/2020

06/08/2020

07/14/2020

01/06/2021
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PCN: 23015R-BID   ESTIMATE RUN 03/19/2021

PROJECT: SHER400-373                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Signal Head Backplates 206.000

325.000

614-10160  
 

212,400.00531.000

130,000.00

1,104.000

EACH

400.00000

0010 Traffic Signal Head Visors 1,160.000

1,805.000

614-10170  
 

88,950.002,965.000

54,150.00

5,462.000

EACH

30.00000

0015 *Mobilization 0.500

0.100

626-00000  
 

49,800.000.600

8,300.00

1.000

L S 

83,000.00000

0020 *Public Information Management (Tier IV) 12.000

18.000

626-01114  
 

2,850.0030.000

1,710.00

90.000

DAY 

95.00000

0025 *Flagging 38.000

8.000

630-00000  
 

2,300.0046.000

400.00

911.000

HOUR

50.00000

0030 *Traffic Control Management 12.000

18.000

630-00012  
 

45,900.0030.000

27,540.00

90.000

DAY 

1,530.00000

0035 Flagging Station Light 0.500

0.000

630-80305  
 

4,562.500.500

0.00

2.000

EACH

9,125.00000

0040 *Construction Traffic Sign (Panel Size A) 7.000

1.000

630-80341  
 

400.008.000

50.00

50.000

EACH

50.00000

0045 *Construction Traffic Sign (Panel Size B) 20.000

2.000

630-80342  
 

1,650.0022.000

150.00

76.000

EACH

75.00000

0050 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,280.001.000

0.00

8.000

EACH

4,280.00000

0055 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

9,630.002.000

0.00

4.000

EACH

4,815.00000
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PROJECT: SHER400-373                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Cone 20.000

34.500

630-80380  
 

2,725.0054.500

1,725.00

109.000

EACH

50.00000

0065 *Stackable Vertical Panels 10.000

10.000

630-80393  
 

1,000.0020.000

500.00

40.000

EACH

50.00000

0070 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

4,100.001.000

0.00

4.000

EACH

4,100.00000

0075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0080 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0085 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

500.000

F A 

1.00000

0090 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0095 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 430,547.50224,525.001,055,560.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 Sanitary Facility 1.000

0.000

620-00020  
 

5,950.001.000

0.00

2.000

EACH

5,950.00000

CAT 5,950.000.0011,900.00CURRENT AMT0400 $ $ $

$ 436,497.50224,525.00$1,067,460.00$CURRENT AMTPROJECT TOTAL


